Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-096 | **Branch:** main


Evaluation Window: Last 7 Days (Since 2026-10-10) | **Generated On:** October 17, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Nishant1-yy	4 (66.7%)	+1,405	-38	1,367	2 days
prachi_bhardwaj	1 (16.7%)	+911	-176	735	1 days
Saloni Jain	1 (16.7%)	+134	-27	107	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Nishant1-yy — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-16	85cc3a4	docs(ai): update model documentation, sprint progress report, and progress handoff log	_____ / 10
2026-10-16	352eefa	feat(ai): implement explainability engine with SHAP factor impacts and /api/v1/explain endpoint	
2026-10-16	2ede831	feat(ai): add 3-phase structured learning roadmaps to tech stacks and recommendation response	
2026-10-15	0810cab	feat(ai): enhance model evaluation with hyperparameter benchmark and metrics export	

Student: prachi_bhardwaj — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-15	1b78e94	feat(frontend): enhance UI aesthetics, add search & roadmap copy, and organize weekly reports	_____ / 10

Student: Saloni Jain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	6bdc371	test(qa): add boundary edge cases, standalone test runner, and week 6 status report	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____